STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/23/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
— CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO# 165 SUPPLEMENT#: 0 | Category Code: AAZZ CONTINGENCY BALANCE (incl. this change) $93,724,058.99
COST: (531,520_00) INCREASE [ | DECREASE W/ HEADQUARTERS APPROVAL REQUIRED? []YES NO
F PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES NO
SURPLEMENTAL EUNDS ER $0.00 ENVIRONMENTAL DOCUMENTS? v R
CCO DESCRIPTION: PROJECT DESCRIPTION:
Pavement Delineation CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time

Time Adjustments;

2490 Day(s) 0 Day(s)

501 Day(s)

(including this change) CCO(s): (including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Eliminating Bid Item 89 “Thermoplastic Pavement Marking,” Bid Item 90 “100 MM Thermoplastic Traffic Stripe,” Bid Item 91
“75 MM Paint Traffic Stripe (Black, 1-Coat),” Bid Item 92 “Paint Traffic Stripe (2-Coat),” Bid Item 93 “Paint Pavement Marking
(2-Coat),” Bid Item 94 “Pavement Marker (Non-reflective),” and Bid ltem 95 “Pavement Marker (Retroreflective).”

Pavement marking, traffic striping, and pavement markers are being deleted from the SAS Contract. Department Design has
requested that pavement delineations be removed from the SAS Contract so another contractor can install markings on the
entire length of the bridge. The Department will issue a change order on the OTD2 project to perform this work, which will

provide a uniform appearance for all pavement delineation.

The total credit for this change order is ($31,620.00) decrease in bid items, which can be returned to the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising T.E.), Rich Foley (HQ Oversight), and Jing Chen

(District Design).

ESTIMATE OF COST
THIS REQUEST TOTAL TO DATE
ITEMS ($31,620.00) ($31,620.00)
FORCE ACCOUNT $0.00 $0.00
AGREED PRICE $0.00 $0.00
ADJUSTMENT $0.00 $0.00
TOTAL ($31,620.00) ($31,620.00)

FEDERAL PARTICIPATION

[] PARTICIPATING [ ] PARTICIPATING IN PART
[] NON-PARTICIPATING (MAINTENANCE)

NONE
[ INON-PARTICIPATING

FEDERAL SEGREGATION {if more than one Funding Source or P.I.P. type)
[_]cCO FUNDED PER CONTRACT [] cco FUNDED AS FOLLOWS

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:

Consiruction Engineer.  William Casey, Sup TE Date 1/22/13
Bridge Engineer: Date

Project Engineer: District Design, Jing Chen Date 1/23/13
Project Manager: Date

FHWA Rep.. Date
Environmental: Date

Other (specify): Date

Other (specify); HQ, Rich Foley Date  1/23/13
District Prior Approval By: Date

HQ (Issue Approve) By: Date

Resident Engineer's Signature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in allernate formals. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



